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January 28, 2022

Ms. Steffany Powell Coker

Secretary to the Commission

Public Service Commission of Wisconsin
4822 Madison Yards Way

Madison, W1 53705-9100

Cardinal-Hickory Creek Transmission Line Project
PSCW Docket No. 05-CE-146
Quarterly Progress Report for 4th Quarter of 2021

Dear Ms. Coker:

In accordance with Condition 39 of the Commission’s Final Decision and Order in this docket,
served September 26, 2019 (the Order), American Transmission Company (ATC) and ITC
Midwest LLC (ITC Midwest), as the project’s construction managers, on behalf of themselves
and co-permittee, Dairyland Power Cooperative, submit this progress report for the period
October 1, 2021 through December 31, 2021.

ATC is managing the construction of the Hill Valley Substation, and the transmission line
between the Hill Valley and Cardinal Substations. Construction segments are designated E-1,
Hill Valley Substation to Dodgeville; E-2, Dodgeville to Mt. Horeb; and E-3, Mt. Horeb to the
Cardinal Substation.

ITC Midwest is managing the transmission line construction between the Hickory Creek
Substation in lowa and the Hill Valley Substation. Construction segments in Wisconsin are
designated W-1, Nelson Dewey to Lancaster, and W-2, Lancaster to the Hill Valley Substation.
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Schedule

Substation
ATC expects to commence construction of the Hill Valley Substation in 15t Quarter 2022 or early
2" Quarter depending on weather, geotechnical study results, and construction resources.

ATC commenced construction of substation upgrades at Nelson Dewey Substation in the 4th
Quarter of 2021.

ATC expects to commence construction of substation upgrades at Cardinal Substation in 2"
Quarter 2022.

Transmission Line
ATC started construction with vegetation clearing in Segment E-3 on November 8, 2021. As of
December 31, 2021, vegetation clearing continued only in Segment E-3.

ATC anticipates starting mat placement activities in 1t Quarter 2022 in Segment E-3 and
foundation installation activities in late 15t Quarter or Early 2" Quarter 2022 depending on
weather and construction resources.

ATC anticipates various materials delivery activities to begin in 15t Quarter 2022 and continue
through-out 2022.

ITC Midwest started construction with vegetation clearing on Segment W-1 on January 4, 2022.
ITC Midwest anticipates starting construction with vegetation clearing on Segment W-2 in the
4t Quarter of 2022.

ITC Midwest lowa Segment 2 will also include setting three structures on the Wisconsin side of
the Mississippi River at the Nelson Dewey Substation, which is anticipated to take place in the
4% Quarter of 2022, and stringing conductor across the Mississippi River, which is anticipated to
take place in the 1%t Quarter of 2023.

Real Estate Activities

ATC continued making easement offers. In Segment E-3 100%, Segment E-2 100%, and Segment
E-1 94% of offers have been made.

ATC has secured sufficient land rights for 98% of parcels in Segment E-3, 75% of parcels in
Segment E-2, and 29% of parcels in Segment E-1.

ATC has received WisDOT permits for Dane and lowa counties.
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ITC Midwest has made easement offers on 99% of the parcels. ITC has secured easements on
95% of the parcels on Segment W-1 and has secured easements on 95% of Segment W-2.

Engineering and Construction

Substation

Hill Valley Substation:

Engineering and design efforts continued. Purchase orders were issued for some station
equipment and material.

Nelson Dewey Substation:
Engineering and design completed, and purchase orders for the balance of the project materials
were issued. Some materials were delivered to site.

Cardinal Substation:
Engineering and design efforts continued. Purchase orders were issued for long lead time
materials.

Eden and other related substations:
Engineering and design efforts continued.

Dairyland continues the engineering analysis of the Stoneman Substation.

Transmission Line

Mississippi River Crossing to Hill Valley:

Transmission line design is complete. Material has been ordered.
Soil boring activities are complete in Segments W-1 and W-2.

Hill Valley to Cardinal:

Transmission line design continued. Construction specifications and drawings were completed
for Segment E-3 and issued for review for Segment E-2.

Additional geotechnical study was completed in Segment E-3 and began in Segment E-2 to
support foundation design.

Steel structure purchase order was issued for structures in Segment E-1.

Order Compliance

Condition 13: ATC received Coverage under WPDES General Permit for Construction Site Storm
Water Runoff for Segments E-1, E-2 and E-3.

Condition 18 and 19: ATC submitted a Construction Mitigation Plan for WDNR and PSC review
for Segment E-1. ATC filed on the Commission’s ERF System the approved Construction
Mitigation Plans for Segment E-2.
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Condition 18 and 19: ITC submitted a Construction Mitigation Plan for WDNR and PSC review
for Segment W-1.

Project Expenditures

Project costs through December 31, 2021, are provided in the attached table. Applicant’s
current estimated costs at completion of the project are $492,216,000.

For the one-time Environmental Impact Fee and Annual Impact Fee (during construction), the
co-owners will pay these fees upon receipt of the invoice from the Department of
Administration. The dollars shown in the two fee line items reflect ATC’s portion of the fees
because ATC accrued these expenses when construction started in Wisconsin on November 1,
2021, based on internal accounting preferences. ITC has these expenses reflected in their
forecasts so their portions of the fees are not reflected in the two fee line items at this time.

If you have any questions concerning this report, please contact me at (262) 506-6169, or
ctanchester@atcllc.com.

Sincerely,
/s/ Carolyn Tanchester

Carolyn Tanchester

Senior Paralegal

ATC Management Inc.,

corporate manager of

American Transmission Company LLC
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Attachment
PROJECT COST CATEGORY Approved As of
December 31,
2021
Transmission Lines
I\/I|55|55|.pp| River Crossing to Hill Valley $133,697,000 $16,222.577
Substation
Hill Valley Substation to Cardinal Substation $191,851,000 $60,616,000
TRANSMISSION LINES TOTAL $325,548,000 $76,838,577
Substations
All Substation Costs $38,274,000 $3,027,000
SUBSTATIONS TOTAL $38,274,000 $3,027,000
Other Project Costs
One-time Environmental Impact Fee $14,082,000 $6,337,000
Annual Impact Fee (during construction) $1,914,000 $63,000
Pre-certification Costs - ATC $16,000,000 $18,628,000
Pre-WI Order Costs - ITC $10,490,000 $4,059,400
Pre-WI Order Costs - DPC $1,577,000 $1,864,808
AFUDC-ITC $18,779,000 $9,123,893
AFUDC-DPC $626,000 $454,652
Post-WI Order Costs - DPC $2,035,000 $1,482,485
OTHER PROJECT COSTS TOTAL $65,503,000 $42,013,238
PROJECT COST - WISCONSIN $429,325,000 $94,350,206
PROJECT COST - IOWA $62,891,000 $66,676,385
TOTAL PROJECT COST $492,216,000 $161,026,591






